COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2017

ESTI MATE SUMVARY 06: 39: 49
CONTI D C21174 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 21174-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 15.0  DAYS TI VE ALLOW 75 WORK DAYS
SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:  20.00 ORI G TI VE ALLOW 75 WORK DAYS
PROJECT NO STA0072- 019
SH 7 ADAPTI VE SI GNALS & FI BER
NAME OF ROAD:
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PER OD ENDI NG 08/ 31/ 2017 DATE TI ME STARTED 08/ 07/ 2017
5400 M. Meeker Rd. DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 07/ 2017
Suite A DATE AWARDED 07/ 11/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 26/ 2017 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 07/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,121, 371.29 PARTI O PATI NG $ 174,723. 31 $ 174,723.31
AWARD PRQJECT AMT: $ 1,039, 500.00 NON-PARTICl PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 58% TOTAL EARNI NGS 174,723.31 174,723.31
FUNDS AVAI LABLE: $ 946, 647. 98 STOCKPI LED MATERI ALS 60, 061. 37 60, 061. 37
GROSS EARNI NGS 234, 784. 68 234,784. 68
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,176.52 -4,176.52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 230, 608. 16 230, 608. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 230, 608. 16 230, 608. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 230, 608. 16

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Q21174

PCN: 21174-BI D

PRQJECT: STA0072-019

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00700

Renoval of Light Standard

0010 202-00828

0015 202-00888

0020 203-01597

*Pot hol i ng

0025 208-00012

*Erosion Log Type 1 (9 Inch)

0030 208-00035

*Aggr egat e Bag

0035 208-00045

Concrete Washout Structure

0040 208-00103

0045 208-00105

0050 208-00106

Sweepi ng (Sedi nent Renoval)

0055 212-00006  *Seeding (Native)

Renoval of Traffic Signal Equi pnent

Renoval of Video Detection System

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
EACH
717. 00000
1. 000
LS
1, 650. 00000
8. 000
EACH
230. 00000
250. 000
HOUR
168. 00000
2,080. 000
LF
3. 10000
80. 000
LF
6. 70000
2.000
EACH
262. 00000
40. 000
HOUR
32. 00000
10. 000
HOUR
48. 00000
80. 000
HOUR
63. 00000
0. 290
ACRE

2, 258. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
92. 000
92. 000

0. 000
978. 000
978. 000

0. 000
80. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 07/ 2017

06: 39: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
15, 456. 00
15, 456. 00
3, 031. 80
3, 031. 80
536. 00
536. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D Q21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21174-BID ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0001 06: 39: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 0. 290 0. 000
ACRE 0. 000 0.00
5, 400. 00000 0. 000 0.00
0065 213-00003 *Mul ching (Weed Free) 0. 290 0. 000
ACRE 0. 000 0. 00
2, 233. 00000 0. 000 0. 00
0070 213-00061 *Mul ch Tackifier 58. 000 0. 000
LB 0. 000 0.00
5. 58000 0. 000 0. 00
0075 604- 39050 Manhol e (Traffic Managenment System) 4.000 0. 000
EACH 2.000 9, 648. 00
4, 824. 00000 2.000 9, 648. 00
0075 MATERI AL ALLOMNCE Manhhol e TMS 0. 000
EACH 2.000 5,173.50
2, 586. 75000 2.000 5,173.50
0080 607-11525 *Fence (Plastic) 1, 043. 000 0. 000
LF 1, 043. 000 4,203. 29
4. 03000 1, 043. 000 4,203. 29
0085 612-00260 Location Marker (Fiber Optic)(Done) 53. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0085 MATERI AL ALLOMNCE Location Marker (Fiber Optic) (Dore) 0. 000
EACH 53. 000 1,212. 64
22.88000 53. 000 1,212. 64
0090 613-00206 *2 Inch BElectrical Conduit (Bored) 55, 160. 000 0. 000
LF 10, 654. 000 82, 781.58
7.77000 10, 654. 000 82, 781.58
0090 MATERI AL ALLOMNCE 2 Inch El ectrical Conduit (Bored) 0. 000
LF 44, 505. 995 36, 079. 23
0. 81066 44, 505. 995 36, 079. 23
0095 613-01200 2 Inch Eectrical Conduit (Plastic) 360. 000 0. 000
LF 286. 000 3,432.00
12. 00000 286. 000 3,432.00



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21174-BID ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0001 06: 39: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0100 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 361. 00000 0. 000 0. 00
0100 MATERI AL ALLOMANCE Type Four Pul |l Box 0. 000
EACH 2.000 1, 750. 00
875. 00000 2.000 1, 750. 00
0105 613-07005 Type Five Pull Box 22.000 0. 000
EACH 3. 000 4, 500. 00
1, 500. 00000 3. 000 4,500. 00
0105 MATERI AL ALLOMANCE Type Five Pull Box 0. 000
EACH 19. 000 15, 846. 00
834. 00000 19. 000 15, 846. 00
0110 614-70024 1310nm SFP Optic Mdul e 8. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0115 614-70028 CWDM SFP Optic Modul e 2.000 0. 000
EACH 0. 000 0. 00
722. 00000 0. 000 0. 00
0120 614-70030 *Optical Attenuator 10. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0125 614-72885 Traffic Signal Vehicle Detector (Special) 16. 000 0. 000
EACH 0. 000 0. 00
7,707. 00000 0. 000 0. 00
0130 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2, 215. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0135 614-87015 *Buf fer Tube Fan Qut Kit 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0140 614-87024 *Fi ber Optic Ternination Panel (24 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
879. 00000 0. 000 0. 00



CONTI D Q21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21174-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0001 06: 39: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0145 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 366. 00000 0. 000 0. 00
0150 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 27,990. 000 0. 000
LF 0. 000 0. 00
2.34000 0. 000 0. 00
0155 614-87692 *Et hernet Switch Type 11 5. 000 0. 000
EACH 0. 000 0. 00
2,938. 00000 0. 000 0. 00
0160 622-00850 Trailer Sanitary Station 1. 000 0. 000
EACH 1. 000 886. 00
886. 00000 1. 000 886. 00
0165 625-00001 *Construction Surveying (Hourly) 80. 000 0. 000
HOUR 8. 000 1, 400. 00
175. 00000 8. 000 1, 400. 00
0170 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 35, 506. 09
71,012.17000 0. 500 35, 506. 09
0175 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 150 1, 202. 55
8, 017. 00000 0. 150 1, 202. 55
0180 630- 00000 *Fl aggi ng 1, 180. 000 0. 000
HOUR 0. 000 0. 00
23. 45000 0. 000 0. 00
0185 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
112. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 75. 000 0. 000
DAY 15. 000 9, 630. 00
642. 00000 15. 000 9, 630. 00
0195 630-80305 Fl aggi ng Station Light 2.000 0. 000
EACH 0. 000 0. 00

2,122. 00000 0. 000 0. 00



CONTI D C21174 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21174-BID ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0001 06: 39: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0205 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 0. 000
EACH 0. 500 31.00
62. 00000 0. 500 31.00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 4.500 1, 030. 50
229. 00000 4. 500 1, 030. 50
0215 630-80343 *Construction Traffic Sign (Panel Size C 2.000 0. 000
EACH 0. 000 0. 00
229. 00000 0. 000 0. 00
0220 630- 80350 *Vertical Panel 50. 000 0. 000
EACH 10. 000 400. 00
40. 00000 10. 000 400. 00
0225 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
7,034. 00000 0. 000 0. 00
0230 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0. 000
Type
yee) EACH 0. 500 558. 50
1,117. 00000 0. 500 558. 50
0235 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0. 00
0240 630-80380 *Traffic Cone 100. 000 0. 000
EACH 35. 000 490. 00
14. 00000 35. 000 490. 00
0245 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
51, 056. 00000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 71, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D 21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21174-BI D ESTI MATE RUN 09/ 07/ 2017
PRQJECT: STA0072- 019 ESTI MATE NO 0001 06: 39: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0255 700- 70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70016 F/ A Fuel Cost Adj ustnent 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,121,371.29% 234,784.68 $ 234,784. 68
PRQIECT TOTAL CURRENT AMI $ 1,121,371.29% 234,784.68 $ 234,784. 68



